Waste & Recycling Management – Planned Gantt (3 Sep → 17 Dec 2026)

Task	Owner	W1 31 Aug	W2 07 Sep	W3 14 Sep	W4 21 Sep	W5 28 Sep	W6 05 Oct	W7 12 Oct	W8 19 Oct	W9 26 Oct	W10 02 Nov	W11 09 Nov	W12 16 Nov	W13 23 Nov	W14 30 Nov	W15 07 Dec	W16 14 Dec
PHASE 1 – Analysis & database	All																
Topic, team, entities, planned functions (CRUD + non-CRUD)	All																
ER diagram + table structure diagram (PDF)	Jules																
◆ 10 Sep – email: topic + ER / table diagrams	Jules																
Full SQL (drop/create/insert) + fake JSON (10+ rows)	Hadi																
Git repo, .gitignore, README	Amadeo																
◆ 17 Sep – SQL + JSON + diagrams PDF in git	Amadeo																
PHASE 2 – Frontend (Vue.js, fake JSON)	All																
Vue setup, router, navbar, layout	Amadeo																
List / table pages (4 tables)	Amadeo / Hadi																
Use case diagram + planned Gantt	All																
◆ 15 Oct – use case, Gantt, 3 list pages, branches	All																
Wireframe, activity, sequence (1 each per member)	All																
Datasheet + editor pages: full CRUD on JSON	Hadi / Amadeo																
◆ 29 Oct – full frontend + member diagrams	Hadi / Amadeo																
◆ 4 Nov – Midterm	All																
PHASE 3 – Server (Express + MySQL)	All																
Express setup, MVC pipeline, DB controllers	Jules																
Component (per member) + class diagram	All																
◆ 26 Nov – server in git + component / class diagrams	Jules																
List controllers + Postman tests	Jules / Hadi																
Frontend fetch: at least 3 server reads	Amadeo																
Update diagrams to the real implementation + TODO list	All																
◆ 4 Dec – big project recheck	All																
PHASE 4 – Finish & exam	All																
Authentication (bcrypt) + authorization	Jules																
Full CRUD via server + business logic (views, GROUP BY, JOIN stats)	Hadi / Amadeo																
All diagrams in one PDF + actual Gantt	All																
◆ 17 Dec – project exam	All																

Project mgmt / UML Database Frontend Backend Quality & docs